CHANGE ORDER NO.: 4

Owner: City of Marshalitown Owner's Project No.: SMW20-003
Engineer: City of Marshalltown Engineer's Project No.: SMW20-003
Contractor: Boulder Contracting. LLC Contractor’'s Project No.: -
Project: Box Culvert Repairs

Contract Name: Base Bid PLUS Change Order's 1-3

Date Issued: 9/27/2022 Effective Date of Change Order: 10/10/2022

The Contract is modified as follows upon execution of this Change Order:
Description:

Adjustment to quantities for as constructed values. The change order revises quantities for
measured items. The change order includes revisions to many of the bid items but resuits in a

negative change order,

Attachments:
See attached summary

Change in Contract Times
Change in Contract Price [State Contract Times as either a specific date ora
number of days]
Original Contract Price; Original Contract Times:
Substantial Completion: September 15, 2022
$ 269,169.70 Ready for final payment: October 15, 2022
[Increase] {Beerease] from previously approved [Increase]{Pecrease] from previously approved Change
Change Orders No. 1 to No. 2: Orders No.1 to No, 2:
Substantial Completion: 30
$ 59,751.60 Ready for final payment: 30
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: October 15, 2022
$ 328,921.30 Ready for final payment: November 14, 2022
[Increase]{Desrease}-this Change Order: [Increase] [Decrease] this Change Order:
Substantial Completion: No Change
$ -3,128.00 Ready for final payment: No Change
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: October 15, 2022
$ 325,793.30 Ready for final payment: November 14, 2022
Recommended by Engineer Accepted by Contractor

J -
By: g ! E 74"&/' o W =
o J olemmel w2 e
e 7 //772 7 /Zﬁ-— Date:__zé_%/u,.—

Authorized by Owner

By:

Title: Mayor

Date:
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Owner: City of Marshalltown Owner's Project No.: SMW20-003

Engineer: City of Marshalltown Engineer's Project No.: SMW20-003
Contractor: Boulder Contracting. LLC Contractor's Project No.: -
Project: Box Culvert Repairs
Contract: Base Bid PLUS Change Order's 1-3
Ullﬂlluﬁ wiruen
L L 4
Contract Information Work Completed Quantity and Value of
Estimated |Value of Work
Bid Item No. Description Item w5 g Quantity Completed to Spsnge Change Order
Units Unit Price Item Order
Quantity Incorporated Date Quantity Value
in the Work
Original Contract
1 Excavation, Class 10, Class 12, or Class 13 147.0|CY $32.00 4,704.00 153.00 $4,896.00 6.00 $192.00
3 Subgrade Treatment, TriAx 160 Geogrid 399.3|SY $7.00 2,795.10 413.40 $2,893.80 14.10 $98.70
4 Subbase, Modified 155.5| TON $37.00 5,753.50 156.00 $5,772.00 0.50 $18.50
6 Pavement, PCC 300.9|SY $94.00 28,284.60 352.20 $33,106.80 51.30 $4,822.20
7 Curb and Gutter, 30" W x 8" D 265.0|LF $35.00 9,275.00 269.2 $9,422.00 4.20 $147.00
8 Curb and Gutter, 30" W x Varies" D (Bridge) 55.4|LF $65.00 3,601.00 99.7 $6,480.50 44.30 $2,879.50
9 PCC Overlay, +5" 17.7|CY $675.00 11,947.50 11.8 $7,965.00 (5.90) ($3,982.50)
10 g‘:’;ﬁ:‘; Preperation:for Bonded PCC 127.6|sy $17.00 2,169.20 85.8 $1,458.60 (41.80) ($710.60)
11 Removal of Sidewalk 140.0|SY $20.00 2,800.00 139.6 $2,792.00 (0.40) ($8.00)
12 Removal of Curb 288.0|LF $7.00 2,016.00 257.8 $1,804.60 (30.20) ($211.40)
13 Sidewalk, PCC, 6" 116.5|SY $81.00 9,436.50 113.2 $9,169.20 (3.30) ($267.30)
14 Sidewalk, PCC, Bridge 38.2|SY $108.00 4,125.60 39.8 $4,298.40 1.60 $172.80
15 Milling, +5" 171.8[SY $65.00 11,167.00 162.4 $10,556.00 (9.40) ($611.00)
16 Pavement Removal 324.1|SY $22.00 7.130.20 367.4 $8,082.80 43.30 $952.60
21 Silt Fence or Silt Fence Ditch Check 408.0|LF $3.25 1,326.00 144.0 $468.00 (264.00) ($858.00)
23 Hand Rail Removal 316.0|LF $25.00 7,900.00 306.0 $7,650.00 (10.00) ($250.00)
25 Concrete Washout 1.0[LS $1,000.00 1,000.00 0.0 $0.00 (1.00) ($1,000.00)
29 Structural Concrete Wall Repair 139.1|CF $125.00 17,387.50 103.0 $12,875.00 (36.10) ($4,512.50)
Contract Totals| $328,921.30 $325,793.30 ($3,128.00)
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